

# Casotte Landing Project Execution Plan



**April**, 2006

## **Table of Contents**

Introduction 1			
Project Execution Plan5			
	PEP Introduction PEP Format PEP Administration PEP Focus Item Owners PEP Document History Affirmation and Approval	5 6 6	
Project Frame9			
	Opportunity Statement Boundary Conditions/Scope Project Phase 3 Scope. Preliminary Risk/Uncertainty Identification & Evaluation. Strategic Fit & Business Objectives. Project Governance Key Project Stakeholders Project Success Other Information Links to Project Documents	9 11 12 13 14 15 16	
1.0	Operational Excellence		
	Introduction Objectives Strategies Items to Address Additional Comments Links to Project Documents	.17 .18 .19 .19	
2.0	Project Security Plan	21	
	Introduction Objectives Strategies Items to Address Additional Comments Links to Project Documents	.21 .21 .22 .22	
3.0	Regulatory	23	
	Introduction Objectives Strategies Items to Address Additional Comments Links to Project Documents	. 23 . 23 . 24 . 24	
4.0	Quality Management	25	
	Introduction. Objective	. 25 . 25	

### **Project Frame**

Boundary Conditions/Scope         9           Project Givens         9           Project Decisions         10           Project Phase 3 Scope         11           Preliminary Risk/Uncertainty Identification & Evaluation         11           Strategic Fit & Business Objectives         12           Strategic Fit         12           Business Case         12           Business Objectives         12           Project Governance         13           Key Project Stakeholders         14           Project Success         15           Other Information         16           Links to Project Documents         16	Opportunity Statement	9	
Project Givens         9           Project Decisions         10           Project Phase 3 Scope         11           Preliminary Risk/Uncertainty Identification & Evaluation         11           Strategic Fit & Business Objectives         12           Strategic Fit         12           Business Case         12           Business Objectives         12           Project Governance         13           Key Project Stakeholders         14           Project Success         15           Other Information         16			
Project Phase 3 Scope       11         Preliminary Risk/Uncertainty Identification & Evaluation       11         Strategic Fit & Business Objectives       12         Business Case       12         Business Objectives       12         Project Governance       13         Key Project Stakeholders       14         Project Success       15         Other Information       16	Project Givens	9	
Project Phase 3 Scope       11         Preliminary Risk/Uncertainty Identification & Evaluation       11         Strategic Fit & Business Objectives       12         Business Case       12         Business Objectives       12         Project Governance       13         Key Project Stakeholders       14         Project Success       15         Other Information       16	Project Decisions	10	
Strategic Fit & Business Objectives       12         Strategic Fit       12         Business Case       12         Business Objectives       12         Project Governance       13         Key Project Stakeholders       14         Project Success       15         Other Information       16			
Strategic Fit & Business Objectives       12         Strategic Fit       12         Business Case       12         Business Objectives       12         Project Governance       13         Key Project Stakeholders       14         Project Success       15         Other Information       16	Preliminary Risk/Uncertainty Identification & Evaluation	11	
Business Case         12           Business Objectives         12           Project Governance         13           Key Project Stakeholders         14           Project Success         15           Other Information         16			
Business Objectives	Strategic Fit	12	
Project Governance			
Project Governance	Business Objectives	12	
Project Success	Project Governance	13	
Other Information	Key Project Stakeholders	14	
	Project Success	15	
Links to Project Documents	Other Information	16	
	Links to Project Documents		

#### **Opportunity Statement**

"To develop and operate an LNG regasification terminal at Chevron's Pascagoula Refinery in order to provide a viable option to Chevron's equity resources to access the North American gas market."

#### **Boundary Conditions/Scope**

The Project Team framing workshops occurred in April 2004.

#### **Project Givens**

- Development of the project will be predicated on alignment with Chevron Global Gas' strategy to "commercialize our equity resource base by targeting North American and Asian gas markets."
- To be developed, the project will compete on its own merit along with other opportunities being developed by Chevron Global Gas. The project will only be pursued if it ranks well relative to the other such opportunities in the Chevron portfolio.
- The project team will take no action that will jeopardize the reputation of the refinery or its relationship with the local community.
- There will be minimal to no effect to operations at the Pascagoula Refinery. The project team will make every effort to minimize any effect to the refinery during all phases of the project's life cycle.
- There will be no compromises to existing HES policies, procedures, or processes. The project will be executed with incident- and injury-free (IIF) performance.