

EGP3B Project Execution Plan  
CPDEP Phase 2 – Revision 0

Chevron Nigeria Ltd.  
October 2004



## Table of Contents

A.1. Strategic and Business Objectives .....	3
Introduction .....	3
Objectives and Strategies .....	3
Metrics .....	6
References .....	7
A.2. Key Framing Documents .....	9
Objectives .....	9
Strategies .....	10
Metrics .....	11
References .....	11
A.3. Project Execution Objectives .....	15
Introduction .....	15
Project Economic and Marketing Objectives .....	15
Project Management Objective .....	16
Safety and Environmental Protection Objectives .....	16
Process and Facilities Objectives .....	16
Project Cost Objectives .....	17
Project Schedule Objectives .....	17
Project Attainment Objectives .....	17
Customer/Stakeholder Satisfaction .....	17
References .....	18
A.4. Scope of Work Plan .....	21
Objectives .....	21
Scope Change Process .....	21
Strategies .....	22
Givens .....	22
In Scope .....	22
Production and Gas Gathering Compression Platforms .....	25
New Pipelines .....	26
Major Activities Included .....	26

## B.14. Community Relations Plan

The EGP3B project community relations plan will cover the relationship between CNL and the communities within the Escravos operational area. The tribal communities of Itsekiris, Ilajes, and Ijaws are stakeholders in the project and will be considered in all community relations plans.

EGP3B facilities will be located offshore within an existing CNL area of operations. Community relations agreements are already in place between the adjoining communities and CNL Escravos joint venture and gas operations.

EGP3B requires no new drilling activity. Community relations agreements will be similar to existing agreements for ongoing joint venture projects. The Escravos (Ugborodo) community and other pertinent stakeholders will be consulted before field construction work begins. The CNL Escravos and Warri government and public affairs group will initiate and sponsor the contacts.

### Objectives

The EGP3B project is part of a continuing set of offshore gas-gathering projects within Chevron Nigeria Ltd. For the future sustenance of such projects, improving relationships with adjoining Escravos communities is a major objective of this project. Such an objective aligns with requirements of the Nigerian government and of ChevronTexaco.

The other objective of the community relations plan is to ensure stable field work activity during the construction phase. The aim of this objective is to reduce or eliminate work stoppages or disruptions during field construction. Thus, the plan will complement the CNL Escravos security management plan to ensure that the project's personnel and facilities are secure.

The EGP3B project community relations plan shall align with existing CNL community relations policy, philosophy, and targets. Thus, the community relations plan is intended to support the goals of the SBU in terms of community development projects in the areas of operation.

The plan will include clear definition and understanding of the roles and responsibilities of the parties involved. It recognizes the company, contractors, and communities as parties and will hold each responsible for their roles.

For the future sustenance of other CNL operations in the area, contractors will be expected to develop and maintain good relations with the communities. CNL will assist contractors by making information available to them that will help them achieve this objective.

### Strategies

In the EPCI contract, the project team will include the latest community agreement, known as a memorandum of understanding (MOU), between CNL and the relevant ethnic management council. There will be no separate MOU for the EGP3B project, but all construction activities will be covered by the existing global ethnic management MOU under a centralized leadership structure for each ethnic group in our operational area.